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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC) and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RAS).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command
(IMCOM) Northeast Region, the US Army Environmental Command (USAEC), the US Army Garrison - West Point (USAG-
WP), the executing agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is used to track
requirements, schedules, and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AEDB-CC

AEDB-R
AOC
ARAR
BD
BRAC
cc
CERCLA
CMI(C)
CMI(O)
CMS
coc
CR
cs
cTC
DD
DERP
DES
EOD
ER,A
FRA
FUDS

Army Environmental Database - Compliance-related Cleanup
Army Environmental Database - Restoration
Area of Concern

Applicable or Relevant and Appropriate Requirement
Blanket Drain

Base Realignment and Closure
Compliance-related Cleanup

Comprehensive Environmental Response, Compensation and Liability Act of 1980
Corrective Measures Implementation (Construction)
Corrective Measures Implementation (Operation)
Corrective Measure Study

Contaminant of Concern

Compliance Restoration

Confirmatory Sampling

Cost-to-Complete

Decision Document

Defense Environmental Restoration Program
Design

Explosive Ordnance Disposal

Environmental Restoration, Army

Final Remedial Action

Formerly Used Defense Sites

Fiscal year

Groundwater Quality Standards

High Explosives

Historical Records Review

Installation Action Plan

Interim Measures

Installation Management Command

inch

Installation Restoration

Interim Remedial Action

Installation Restoration Program

thousand

Long-Term Management

Land Use Controls

Munitions Constituent

Munitions and Explosives of Concern

Military

millimeter

Military Munitions Response Program

Munitions Response

Munitions Response Site

Munitions Response Site Prioritization Protocol
Methyl Tertiary Butyl Ether
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N/A
NFA
NPL

NYCRR
NYSDEC
NYSDOH
ODUSD(I&E)
OE

PA

PAO
PBA
PBC
POL

PX

RA
RA(C)
RA(O)
RAB
RACER
RC
RCRA

RD
RFA

RFI

R

RIP

ROD
RRSE

S
STAS
STR
SWMU
TAL
TAPP
TBD
™

T™P
TRC
USACE
USAEC
USAEHA
USAG
USEPA
USMA
USMAPS

Not Applicable

No Further Action

National Priorities List

New York Codes Rules and Regulations
New York State Department of Environmental Conservation
New York State Department of Health
Office of the Deputy Under Secretary of Defense for Installations and Environment
Ordnance and Explosives

Preliminary Assessment

Public Affairs Office

Performance-Based Acquisition
Performance-Based Contract

Petroleum, Oil and Lubricants

Post Exchange

Remedial Action

Remedial Action (Construction)

Remedial Action (Operations)

Restoration Advisory Board

Remedial Action Cost Engineering and Requirements
Response Complete

Resource Conservation and Recovery Act
Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Site inspections

Stewart Army Subpost

Skeet and Trap Range

Solid Waste Management Unit

Target Analyte List

Technical Assistance for Public Participation
To Be Determined

Transferred

Transportation Motor Pool

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency
US Army Garrison

US Environmental Protection Agency

US Military Academy

US Military Academy Preparatory School
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UST
Uxo
vOC
WP
WWI
WWwII

Underground Storage Tank
Unexploded Ordnance
Volatile Organic Compounds
West Point

World War |

World War Il

Acronyms
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CERCLA

Preliminary Assessment(PA)

Site Inspection(Sl)

Remedial Investigation/Feasibility Study(RI/FS)
Remedial Design(RD)

Remedial Action (Construction)(RA(C))
Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Acronym Translation Table

RCRA

= RCRA Facility Assessment(RFA)

= Confirmation Sampling(CS)

= RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)
= Design(DES)

= Corrective Measures Implementation (Construction)(CMI(C))

= Corrective Measures Implementation (Operation)(CMI(O))

= Long Term Management(LTM)

= Interim Measure(IM)
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Installation Information

Installation Locale

Installation Size (Acreage): 15974

City: West Point

County: Orange

State: New York

Other Locale Information
The USAG-WP is located in Orange County in the state of New York, on the west bank of the Hudson River, approximately 45
miles north of New York City. It consists of 15,974 acres, with the main post comprising 2,520 acres. It is bounded by New York
State Route 218, the Hudson River, the village of Highland Falls, and US Route 9W. USAG-WP is crossed by the Hudson

Highlands, a belt of steep-walled, knobbed ridges, irregular hills and mountains, and it is a registered National Historic Landmark.

Installation Mission
The mission of the US Military Academy (USMA) at West Point is to educate, train, and inspire the Corps of Cadets so that each
graduate is a commissioned leader of character committed to the values of duty, honor, and country, and prepared for a career of
professional excellence and service to the nation as an officer in the United States Army. The USAG-WP supports the USMA
mission by providing base operations, community support programs and facilities while maintaining a safe and secure
environment to enhance the well being of the West Point community.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
USAG-WP Directorate of Public Works/Environmental Division
IMCOM

USAEC

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region Il
State New York State Department of Environmental Conservation (NYSDEC) Central Office in Albany,
New York

National Priorities List (NPL) Status
WEST POINT MIL RESERVATION is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

The community has expressed no sufficient, sustained interest in a RAB.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Metals, Nitrate/Nitrite, Petroleum, Oil and Lubricants (POL)

Affected Media of Concern: Groundwater, Surface Water
MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC), Munitions constituents (MC)

Affected Media of Concern: Groundwater, Sediment, Soil, Surface Water
CR
Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Affected Media of Concern: Soil

Final WEST POINT MIL RESERVATION Installation Action Plan - 7



-Year / Periodic Review Summary

5-Year / Periodic Review Summary
Status Start Date End Date End FY
Complete 201010 201209 2012
Complete 200510 200510 2006
Last Completed 5-Year / Periodic Review Details
Associated ROD/DD Name Sites
MOTORPOOL LANDFILL WSTPT-11

Michie Lot Landfills C,E&F

WSTPT-04, WSTPT-06, WSTPT-07A

Michie Lots A& B

WSTPT-02, WSTPT-03

Motorpool East WSTPT-11A
POST SCHOOL LANDFILL WSTPT-10
Ski Lot Landfill WSTPT-09

Results NYSDEC concurred with results of 5 year review but disagreed with proposed sampling reduction.

Actions West Point is submitting new proposal to reduce LTM for next 5 year period.

Plans Next 5 year review is planned for 2015.

Recommendations and Implementation Plans:

N/A

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Cleanup Program Summary

Installation Historic Activity

West Point is an active US Army installation officially established in 1778. The USMA was established at West Point on March
16, 1802. The initial purpose of the academy was to obtain military technicians for all branches of the military service, to
encourage the study of military art nationally, to raise the level of training of the militia, and to encourage the practical study of
every science.

Lands formerly known as Stewart Army Subpost (STAS) are located approximately 14 miles northwest of West Point, in Orange
County, in the town of New Windsor, New York. STAS provided overflow family housing for West Point and included facility and
community support to residents and tenants. The divestiture of the STAS site occurred as follows: in November 1999, West Point
transferred 263.86 acres to the town of New Windsor, in Orange County, New York. On Sept. 29, 1999, 40.4 acres were
transferred to the 77th Regional Support Command (Army Reserve). On Feb. 3, 2000, 78.63 acres and 11.69 acres (easement)
were transferred to the US Marine Corps Reserve Marine Aircraft Group 49, Detachment B.

In 1961, West Point was designated as a National Historical Landmark included in the National Register of Historic Places and
protected by Executive Order 11593.

Installation Program Cleanup Progress
IRP

Prior Year Progress: Inspections, minor maintenance, and groundwater monitoring were conducted at 15 sites through a
performance-based acquisition (PBA) awarded in 2008. A new contract was awarded in 2013 to
perform maintenance at all landfills. In 2013 Michie Lot E, F, Ski Lot, and Organic Compost landfills
will have major repairs completed thru the new contract.

Future Plan of Action: Annual inspections, minor maintenance, and groundwater monitoring.

MMRP

Prior Year Progress: A remedial investigation (RI) was underway at nine sites. The feasibility study for Michie Stadium was
underway. A scope of work was being prepared for the new Crow¢ s Nest site.

Future Plan of Action: Continue RI work at multiple sites. Award a contract to perform an Rl at Crows Nest.

CR
Prior Year Progress: No current activities are being conducted.

Future Plan of Action: Actions at CCUST1230 will include excavation of contaminated soil.

Final WEST POINT MIL RESERVATION Installation Action Plan - 9
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
14 Landfill

Metals, Nitrate/Nitrite, Petroleum, Oil and Lubricants (POL)

Media of Concern
Groundwater, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
WSTPT-16
WSTPT-45

WSTPT-49

WSTPT-50

WSTPT-07A
WSTPT-09
WSTPT-10
WSTPT-15A
WSTPT-07A
WSTPT-13
WSTPT-44
WSTPT-04
WSTPT-06
WSTPT-07A
WSTPT-10
WSTPT-04
WSTPT-06
WSTPT-07A
WSTPT-09
WSTPT-09
WSTPT-11
WSTPT-11A

WSTPT-11A

WSTPT-02
WSTPT-02
WSTPT-03
WSTPT-03

Site Name
ORGANIC COMPOST LOT
CROW'S NEST AREA

USTS AT BUILDING 505

BLDG. 632 NAPTHA TANKS

STADIUM LOT F LANDFILL
SKI SLOPE LANDFILL
POST SCHOOL LANDFILL
MORGAN FARM LANDFILL
STADIUM LOT F LANDFILL
VILLAGE FARM LANDFILL
SKEET AND TRAP RANGE
STADIUM LOT C LANDFILL
STADIUM LOT E LANDFILL
STADIUM LOT F LANDFILL
POST SCHOOL LANDFILL
STADIUM LOT C LANDFILL
STADIUM LOT E LANDFILL
STADIUM LOT F LANDFILL
SKI SLOPE LANDFILL

SKI SLOPE LANDFILL
MOTORPOOL LANDFILL

MOTORPOOL EAST
LANDFILL

MOTORPOOL EAST
LANDFILL

STADIUM LOT A LANDFILL
STADIUM LOT A LANDFILL
STADIUM LOT B LANDFILL

STADIUM LOT B LANDFILL

Duration of IRP

Date of IRP Inception: 198404
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 200207/200207
Date of IRP completion including Long Term Management (LTM): 204309

Action
IRA
IRA

FRA

FRA

IRA

IRA

IRA

FRA
IRA

FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA

FRA

FRA
FRA
FRA
FRA

Remedy

DRAINAGE CONTROLS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

DRAINAGE CONTROLS

DRAINAGE CONTROLS
DRAINAGE CONTROLS
REMOVAL

DRAINAGE CONTROLS
REMOVAL

NATURAL ATTENUATION
CAPPING

CAPPING

CAPPING

DRAINAGE CONTROLS
DRAINAGE CONTROLS
DRAINAGE CONTROLS
DRAINAGE CONTROLS
DRAINAGE CONTROLS
CAPPING

DRAINAGE CONTROLS
DRAINAGE CONTROLS

CAPPING

DRAINAGE CONTROLS
CAPPING
CAPPING
DRAINAGE CONTROLS

(WSTPT-01, WSTPT-02, WSTPT-03, WSTPT-04, WSTPT-05, WSTPT-06, WSTPT-07A, WSTPT-09, WSTPT-
10, WSTPT-11, WSTPT-15B, WSTPT-16, WSTPT-35A, WSTPT-48)

Most Widespread Contaminants of Concern

FY

1991
1994

1994

1994

1996
1996
1996
1996
1997
1998
1998
1999
1999
1999
1999
2001
2001
2001
2001
2001
2001
2001

2001

2002
2002
2002
2002

Final WEST POINT MIL RESERVATION Installation Action Plan -
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IRP Contamination Assessment

Contamination Assessment Overview
In November 1988 USAG-WP submitted a Resource Conservation and Recovery Act (RCRA) Part B permit application to the
USEPA for hazardous waste storage and a Subpart X permit for an open burn/open detonation site. USAG-WP is considered a
large quantity generator of hazardous waste. Accumulated hazardous waste is moved to a central storage area where it is
staged for up to 90 days prior to shipment. In December 1988 the application for the container storage facility was rescinded by
USAG-WP and the container storage sites underwent closure inspection and testing by the USEPA under "Closure Prior to Loss
of Interim Status." Although the Part B permit had been rescinded, the corrective action provisions remain per the 1984
Hazardous and Solid Waste Amendments section 3004 (h). Therefore, USAG-WP remains under interim status while long-term
management (LTM) is being conducted.

In November 1990 the US Army Environmental Hygiene Agency (USAEHA) (now the US Army Center for Health Promotion and
Preventive Medicine) conducted a survey of solid waste management units (SWMUSs) at USAG-WP pursuant to RCRA
corrective action requirements. The USAEHA survey identified 16 inactive landfills. Subsequently, USAG-WP identified four
additional inactive landfills. The landfills are all under LTM.

In 1991, a preliminary assessment (PA) was initiated prior to the replacement of a natural gas line that crossed the Crow's Nest
area of Storm King Mountain. Research for the project revealed that the Crow's Nest area had been an artillery impact area. The
project to replace the gas line was terminated following the discovery of ordnance and explosive (OE) waste along the proposed
gas line. An RI limited surface sweep discovered 75 suspect OE wastes; 15 were on adjacent park property. The Army safety
office assigned the site a risk assessment code ranking of two, which dropped its priority on the Installation Restoration Program
(IRP) work plan.

In 1992, four known abandoned tanks located at USAG-WP were added to the inventory of abandoned tanks (WSTPT-46)
slated for locating and removal at STAS. In 1992 an investigation was initiated to assess the impact of lead deposition in a
wetland from a formerly used skeet and trap range (STR) at Camp Buckner.

Cragston Landfill (WSTPT-14) is a sanitary landfill that underwent RCRA Subtitle D closure outside the IRP. The South Fill
(WSTPT-12), the Hospital Parking Lot (WSTPT-23A), and the Stadium Lots G (WSTPT-07B) and H (WSTPT-07C) landfills are
listed in the Army Environmental Database-Restoration (AEDB-R) database, but no further response action is planned, since
records indicate they were used for clean construction and demolition debris and no releases are evident.

USAG-WP has 29 sites (14 of the sites listed under AEDB-R are not active) grouped into six projects under the IRP. Landfills
account for 20 of these sites. These landfills were used from the 1940s to the 1980s to dispose of municipal solid waste,
construction and demolition debris, and land clearing debris. Analytical results for the leachate samples from several of the
landfills have exhibited heavy metals constituents. The other projects include a former STR located in the Camp Buckner
wetlands where lead deposits were of concern (WSTPT-44), a former impact area at Crow's Nest where OE waste is present
(WSTPT-45), and the closure of several abandoned underground storage tanks (USTs) (WSTPT-46 and -47).

The fifth year of LTM was completed in 2005 and a five-year review of data evaluation report was required with the NYSDEC.
The NYSDEC agreed to a reduced sampling frequency and time frame for the site's closure (e.g., discontinue sampling).

Another five-year review was completed in 2012.

Cleanup Exit Strategy
The LTM and cap maintenance will continue under the PBA as will five-year data reviews.

Final WEST POINT MIL RESERVATION Installation Action Plan -



1988

1994

1995

1996

1997

1998

1999

IRP Previous Studies

Title Author Date

Design Analysis Report for Michie Stadium Parking Lot | Louis Berger & Associates, |JUL-1988

Landfills (C, E & F) Inc.

Draft Work Plan and Chemical Data Acquisition Plan, Woodward Clyde Federal JAN-1994

RCRA Facility Assessment of Ten Landfills Services

Subsurface Investigation Report of 6 Landfills LAW Engineering and JUL-1994
Environmental Services

Remedial Investigation at Building 2228 Fueling Facility | EA Engineering, Science AUG-1994
and Technology

Project Plans for Expanded RCRA Facility Assessment | EA Engineering, Science MAR-1995

of Four Landfills and Technology

RCRA Facility Assessment (RFA) of Ten Landfills Woodward Clyde Federal JUN-1995

Report Services

Project Plans for the Phase Il Remedial Investigation EA Engineering, Science JUN-1995

and Leachate Management Analysis of Six Landfills and Technology

Decision Document Camp Buckner Skeet and Trap EA Engineering, Science JAN-1996

Range and Technology

Phase Il Investigation Report of Six Landfills EA Engineering, Science AUG-1996
and Technology

Phase Il Leachate Management Analysis of Six EA Engineering, Science AUG-1996

Landfills and Technology

Quality Control Summary Report of Six Landfills EA Engineering, Science AUG-1996
and Technology

Expanded RCRA Facility Assessment of Four Landfills EA Engineering, Science SEP-1996
and Technology

Quality Control Summary Report of Four Landfills EA Engineering, Science SEP-1996
and Technology

USMA Landfill Remediation Contract No. DACAWA45- IT Corporation SEP-1996

94-D-0054 Delivery Order No. 19

Design Concept for Post School Landfill Closure Malcolm Pirnie, Inc. OCT-1996

Decision Document for the Village Farm Landfill DHPW EMD APR-1997

RCRA Facility Investigation of Ten Landfills Malcolm Pirnie, Inc. JUN-1997

Post School Landfill Closure Design, Design Analysis Malcolm Pirnie, Inc. JUL-1997

Report

Post School Landfill Closure Design Contract Malcolm Pirnie, Inc. JUL-1997

Specifications

Contract Specifications for Michie Stadium Parking Lot Malcolm Pirnie, Inc. JUL-1998

Landfills (C,E & F)

Design Analysis Report for Michie Stadium Parking Lot | Malcolm Pirnie, Inc. JUL-1998

Landfills (C, E & F)

Design Analysis Report for Motor Pool Landfill Closure | EA Engineering, Science AUG-1998
and Technology

The Final Report Addendum for Village Farm Landfill IT Corporation JAN-1999

Remediation

Decision Document for the Motorpool Landfill DHPW EMD JAN-1999

Final WEST POINT MIL RESERVATION Installation Action Plan -
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1999

2000

2001

2002

2003

2004

2005

2008

2012

IRP Previous Studies

Title Author Date

Decision Document for the Post School Landfill DHPW EMD JAN-1999

Decision Document for Lots C, E, and F DHPW EMD JAN-1999

100% Completion Phase Design Analysis Report, Unknown FEB-1999

Construction Cost Estimate and Contract Specifications

for Michie Stadium Parking Lot Landfills (C, E, & F)

Design Analysis Report Ski Lot Landfill Closure Sparks, EA Engineering, JUN-1999
Science and Technology

Design Analysis Report Motor Pool East Landfill EA Engineering, Science JUN-1999

Closure and Technology

Decision Document for the Motorpool East Landfill DHPW EMD OCT-1999

Ten Landfills RCRA Facility Investigation Phase Il Malcolm Pirnie, Inc. DEC-1999

Groundwater Monitoring Draft Final Report

Contract Specifications for Michie Stadium Parking Lot | Malcolm Pirnie, Inc. FEB-2000

Landfills (C, E, & F)

Sampling and Analysis Plan for Long-Term Monitoring EA Engineering, Science DEC-2001

and Maintenance Program at 15 Landfills and Technology

Decision Document for the 12,000 Gallon UST at STAS | DHPW EMD MAR-2002

Data Summary Sheet Report for Year 2001 LTM EA Engineering, Science MAR-2002

Maintenance Project at 15 Landfills and Technology

Engineering Inspection Study for the Year 2002 LTM EA Engineering, Science JUN-2002

Maintenance Project at 15 Landfills and Technology

Data Summary Sheet Report for Year 2002 LTM EA Engineering, Science JUL-2002

Maintenance Project at 15 Landfills and Technology

Data Summary Sheet Report for Year 2003 LTM EA Engineering, Science JUL-2003

Maintenance Project at 15 Landfills and Technology

USMA Installation Action Plan DHPW EMD NOV-2003

Monitoring Well Repairs at Multiple Landfill Locations EA Engineering, Science AUG-2004

and Landfill Maintenance and Technology

Five-Year Review Data Summary Report for the Long- EA Engineering, Science SEP-2005

Term Monitoring and Maintenance Program at 15 and Technology

Landfills

Landfill Constructability Report, Relocation of US Ewing Cole AUG-2008

Military Academy Preparatory School

2nd 5 Year Review Plexus MAY-2012

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID;: WSTPT-01
Site Name: PXLANDFILL

Regulatory Driver: RCRA Phases Start End

RRSE: HIGH RFA............. 199011........199104
, CSm, 199208........199506

Contaminants of Concern: Metals RFI/CMS....... 199604........199912

LTM...ooooi 200109........ 204309
RIP Date: N/A
RC Date: 199912

Media of Concern: Groundwater, Surface Water

SITE DESCRIPTION

The Post Exchange (PX) Landfill is part of the Ten Landfills RCRA Facility Investigation (RFI) Phase Il Groundwater Monitoring
Report (1999) and is a 2.5 acre landfill located under the parking lot at the former PX. During the 1940s this was the installation's
landfill for domestic waste. The pit and area methods of landfilling were used here. The landfill is closed, covered and paved. A
parking lot and the former PX service station now cover part of the site. Although leachate seeps were observed at this site in the
past, recent engineering inspections have not detected any.

In March 1998, the NYSDEC requested additional sampling of this site. The additional sampling was performed as a supplement
to the monitoring at the 10 landfills and in January 2000 the results of an investigation were submitted to the NYSDEC. The
supplement recommended no further action (NFA) at the landfill based on sample results. A decision document (DD) was not
prepared because an RA was not required. The PX Landfill has been included in USAG-WP's sampling and analysis plan for LTM
and maintenance, and groundwater sampling is conducted at this site. In fiscal year (FY) 07 USAG-WP proposed, and the state
agreed to, a sampling frequency reduced to every five years. As a result of the 2010 five-year review, in 2012 West Point
proposed reducing sampling of all West Point IRP landfills to every 5 years. The NYSDEC agreed, however sampling would be
conducted at the halfway point (2.5 years) if the five-year sample showed a regulatory exceedance of non-nutrient target analyte
list (TAL) metals. Inspections are required annually.

In FY08, the landfill was recapped with improved drainage and curbing. In addition to minor annual maintenance it is expected the
cap will require periodic resurfacing.

Groundwater sampling was conducted in 2008. An exceedance of selenium was detected. Sampling will occur again in 2013.

According to the data reviewed, the site inspection (Sl), and the interviews, the remedy is functioning as intended. There have
been no changes in the physical conditions of the site that would affect the protectiveness of the remedy. Metal Applicable or
Relevant and Appropriate Requirements (ARARS) have been met, with the exception of iron, magnesium, selenium, and sodium
(PXMW-03). The historic exceedances of iron and sodium are not increasing in concentration, although current conditions at
PXMW:-01 are unknown at this time. In addition, the elevated iron and sodium could be attributed to naturally occurring conditions
due to detections found in the upgradient well. There have been no changes in the toxicity factors for the contaminants of concern
(COC) and chemicals with exceedances since 2004, and there have been no changes to the standardized risk assessment
methodology that could affect the protectiveness of the remedy. There is no other information that calls into question the
protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID: WSTPT-02
Site Name: STADIUM LOT A LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199011........199104
) CS.rrin 199208........ 199506
Contaminants of Concern: Metals RFI/CMS.........199604........199706
Media of Concern: Groundwater, Surface Water DES....coonvn. 199809........ 200010
CMI(C)............ 200109........ 200207
LTM..oveeeeiiinen, 200208........ 204309

RIP Date: N/A
RC Date: 200207

SITE DESCRIPTION

The Michie Stadium Lot A Landfill is part of the 10-landfill investigation and is located west of Michie Stadium. This 2.1-acre
landfill was used from about 1952 to 1954. The pit and trench methods were used. The landfill is closed and completely paved. In
FYO02 cap and drainage system improvements were constructed. The site is now used as a parking lot. Although leachate seeps
were observed at this site in the past, recent engineering inspections have not detected any. The LTM includes maintaining the
cap, drainage system and monitoring wells and performing annual groundwater monitoring. As a result of the 2010 five-year
review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every five years. The NYSDEC agreed,
however sampling would be conducted at the halfway point (2.5 years) if the five-year sample showed a regulatory exceedance of
non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2011. An exceedance for chromium was detected so additional sampling will be
required in 2013.

Based on the data collected in 2011, sodium, chromium, and iron are the only analytes that exceed NYSDEC groundwater quality
standards (GWQS). The exceedances of iron and sodium are not increasing in concentration. In addition, elevated iron
concentrations could be attributed to naturally occurring conditions due to detections found in the upgradient well. Based on
these criteria, the remedy is functioning as intended as outlined by the DD; however, chromium levels should be monitored as the
sampling program continues to determine if any trends are developing.

It is anticipated that the landfill will require periodic re-grading and re-surfacing.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID: WSTPT-03
Site Name: STADIUM LOT B LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199011........199104
) CS.rrin 199208........ 199506
Contaminants of Concern: Metals RFI/CMS.........199604........199706
Media of Concern: Groundwater, Surface Water DES....coonvn. 199809........ 200010
CMI(C)............ 200109........ 200207
LTM..oveeeeiiinen, 200208........ 204309

RIP Date: N/A
RC Date: 200207

SITE DESCRIPTION

Site WSTPT-03, which was part of the 10-landfill project, is located west of Michie Stadium, adjacent to site WSTPT-02; access
is from Stony Lonesome Road. This 0.3-acre landfill reportedly received refuse in 1954. The pit and trench methods were used.
The landfill is closed and completely paved. In FY02 cap and drainage system improvements were constructed. The site is now
used as a parking lot. Although leachate seeps were observed at this site in the past, recent engineering inspections have not
detected any seepage. The LTM for this site includes cap and drainage maintenance. The site does not require annual
groundwater monitoring; however the downgradient well from Lot A will be sampled to verify there is no contamination from Lot B.

As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every
five years. The NYSDEC agreed, however sampling would be conducted at the halfway point (2.5 years) if the five-year sample
showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2011. An exceedance for chromium was detected so additional sampling will be
required in 2013.

Based on the data collected in 2011, sodium, chromium, and iron are the only analytes that exceed NYSDEC GWQS. The
exceedances of iron and sodium are not increasing in concentration. In addition, elevated iron concentrations could be attributed
to naturally occurring conditions due to detections found in the upgradient well. Based on these criteria, the remedy is functioning
as intended as outlined by the decision document. However, chromium levels should be monitored as the sampling program
continues to determine if any trends are developing.

It is anticipated that the landfill will require periodic re-grading and re-surfacing.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID: WSTPT-04
Site Name: STADIUM LOT C LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA............. 199011........199104
, CSm, 199208........199506
Contaminants of Concern: Metals RFI/CMS....... 199604........199707
Media of Concern: Groundwater DES...ovooon.... 199609........200004
CMI(C).onr..... 199901........200107
LMoo 200100........204309

RIP Date: N/A
RC Date: 200107

SITE DESCRIPTION

Site WSTPT-04 was part of the 10-landfill project and is located west of Michie Stadium; access is from Stony Lonesome Road.
This 1.8-acre landfill was used from about 1955 through 1956. The pit and trench methods were used. The landfill is closed and
undergoing LTM. An asphalt cap was installed in 2007 and drainage improvements were made to prevent infiltration and reduce
leachate generation. The site is now used as a parking lot. Although leachate seepage has been identified at this site in the past,
recent engineering inspections have not detected any. It is anticipated that the landfill will require annual maintenance and
periodic re-grading and re-surfacing.

This site has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and groundwater sampling is
conducted at this site. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years.
As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every
five years. The NYSDEC agreed, however sampling would be conducted at the halfway point (2.5 years) if the five-year sample
showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2008. Exceedances for arsenic and cadmium were detected. Additional sampling
will be required in 2013.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Metal ARARs have been met, with the exception of sodium. The exceedance of sodium is not
increasing in concentration and could be attributed to the use of salt during the winter months. This is the first time that arsenic
and cadmium have been detected and levels should be watched to determine what trends, if any, are surfacing as the sampling
program continues. There have been no changes in the toxicity factors for the COC and chemicals with exceedances since 2004,
and there have been no changes to the standardized risk assessment methodology that could affect the protectiveness of the
remedy. There is no other information that calls into question the protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID: WSTPT-05
Site Name: STADIUM LOT D LANDFILL

Regulatory Driver: RCRA Phases Start End

RRSE: MEDIUM RFA............. 199011........199104
, CSm, 199107........199407

Contaminants of Concern: Metals RFI/CMS....... 199408........199608

LTM...ooooi 200109........ 204309
RIP Date: N/A
RC Date: 199701

Media of Concern: Groundwater

SITE DESCRIPTION

Site WSTPT-05, part of the six-landfill project, is located west of Michie Stadium; access is from Stony Lonesome Road. This
2.25-acre landfill was active between 1956 and 1958. The pit and trench methods were used. The site is now used as a parking
lot. A perimeter drain has been installed. Although leachate seeps have been identified at this site in the past, recent engineering
inspections did not detect any seeps. In FY07 a new cap was completed and drainage improvements were made. It is anticipated
that the landfill will require annual maintenance and periodic re-grading and re-surfacing. The LTM includes groundwater
monitoring, drainage swale cleaning, and cap maintenance.

In 2012, as a result of the 2010 five-year review, West Point proposed reducing sampling of all West Point IRP landfills to every
five years. The NYSDEC agreed, however sampling would be conducted at the halfway point (2.5 years) if the five-year sample
showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.

In 2010, an upgradient well was sampled to evaluate background conditions. Groundwater monitoring was last conducted in 2011.

No exceedances for non-nutrient metals were detected. Additional sampling will be required in 2016.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Metal ARARs have been met, with the exception of iron, manganese, and sodium. The
exceedances of iron, manganese, and sodium, are not increasing in concentration and the elevated levels of iron could be
attributed to naturally occurring conditions due to detections found in the upgradient well. In addition, elevated sodium
concentrations are most likely attributable to the use of salt during the winter months. There have been no changes in the toxicity
factors for the COC and chemicals with exceedances since 2004, and there have been no changes to the standardized risk
assessment methodology that could affect the protectiveness of the remedy. There is no other information that calls into question
the protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID: WSTPT-06
Site Name: STADIUM LOT E LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199011........199104
) CS.rrin 199208........ 199506
Contaminants of Concern: Metals RFI/CMS.........199604........199706
Media of Concern: Groundwater, Surface Water DES....coonvn. 199609........ 200004
CMI(C)............ 199901........ 200107
LTM..oveeeeiiinen, 200109........ 204309

RIP Date: N/A
RC Date: 200107

SITE DESCRIPTION

Site WSTPT-06, part of the 10-landfill project, is located west of Michie Stadium; access is from Stony Lonesome Road. This 4.5
acre landfill was used from about 1952 through 1954. The pit and trench methods were used. The landfill is closed and completely
paved. The site is now used as a parking lot. In FY02 cap and drainage system improvements were constructed. Leachate seeps
have been identified at this site in the past and a leachate collection system was installed in FY01. The site is scheduled for
regrading and resurfacing in 2013. The leachate collection system will also be cleaned and repaired.

Site WSTPT-06 has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and groundwater
sampling is conducted at this site. The LTM includes groundwater monitoring, cap and monitoring well maintenance, and drainage
swale cleaning. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years. As a
result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every five
years. The NYSDEC agreed, however sampling would be conducted at the halfway point (2.5 years) if the five-year sample
showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2008. In 2010 an upgradient well was sampled to evaluate background conditions.
No exceedances for non-nutrient metals were detected. Additional sampling will be required in 2013.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Metal ARARs have been met, with the exception of iron, magnesium, manganese, and sodium. The
historic exceedances of iron, magnesium, manganese, and sodium are not increasing in concentration. In addition, the elevated
iron, manganese, and sodium concentrations could be attributed to naturally occurring conditions due to detections found in the
upgradient well. There have been no changes in the toxicity factors for the COC and chemicals with exceedances since 2004, and
there have been no changes to the standardized risk assessment methodology that could affect the protectiveness of the remedy.
There is no other information that calls into question the protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID: WSTPT-07A
Site Name: STADIUM LOT F LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199011........199104
) CS.rrin 199107........ 199407
Contaminants of Concern: Metals RFI/CMS.........199408........199608
Media of Concern: Groundwater, Surface Water DES...cconinn. 199609........ 200004
IRA.....ccoeeiiinn, 199510........ 199707
CMI(C)............ 199901........ 200107
[ 1Y/ O 2001009........ 204309

RIP Date: N/A
RC Date: 200107

SITE DESCRIPTION

The Michie Stadium Lot F Landfill, part of the six-landfill investigation report, is located southwest of Michie Stadium; access is
from Stony Lonesome Road. This 2.8-acre landfill was used primarily in 1965. The pit and trench methods were used. The landfill
is closed and paved. A storm water upgrade project and leachate collection was completed in FYO1. The site is now used as a
parking lot. In FY03 leachate seep investigations and repair of blanket drains (BDs), BD-1 and BD-2, were completed. The site
is scheduled to be resurfaced in 2013.

The Michie Stadium Lot F Landfill has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and
annual groundwater sampling was required at this site.

As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every
five years. The NYSDEC agreed, however sampling would be conducted at the halfway point (2.5 years) if the five year sample
showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2011. No exceedances of non-nutrient metals were detected. Additional sampling
will be required in 2016.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Metal ARARs have been met, with the exception of iron, manganese, and sodium. The historic
exceedances of iron, manganese, and sodium appear to be decreasing in concentration and could be attributed to naturally
occurring conditions due to detections found in the upgradient well. There have been no changes in the toxicity factors for the
COC and chemicals with exceedances since 2004, and there have been no changes to the standardized risk assessment
methodology that could affect the protectiveness of the remedy. There is no other information that calls into question the
protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID: WSTPT-09
Site Name: SKI SLOPE LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199011........199104
) CS.rrin 199107........ 199407
Contaminants of Concern: Metals RFI/CMS.........199408........199608
Media of Concern: Groundwater, Surface Water DES...cconinn. 199709........ 199905
IRA.....ccovieee, 199604........ 199604
CMI(C)............ 2000009........ 200107
[ 1Y/ O 200109........ 204309

RIP Date: N/A
RC Date: 200107

SITE DESCRIPTION

The Ski Slope Landfill, WSTPT-09, part of the six-landfill project, is located adjacent to the ski lodge; access is from New York
State Route 218. This 1.9-acre landfill was used from about 1965 through 1974. The pit and area methods were used for disposal
of sanitary and construction wastes. The landfill is closed and completely paved and the site is now used as a parking lot. In FY0O0
a leachate collection system was installed. Sediments in an adjacent stream have been discolored by leachate. Although leachate
seeps have been identified at this site in the past, recent engineering inspections have not detected any.

In FYO01, cap and drainage system improvements were constructed and completed. In FY05 a seepage collection pipe was
installed to reduce seepage emanating to the surface. The site is scheduled to be resurfaced in 2013.

WSTPT-09 has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and groundwater sampling
is conducted at this site. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five
years. As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to
every five years. The NYSDEC agreed, however sampling would be conducted at the halfway point (2.5 years) if the five year
sample showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2008. In 2010 an upgradient well was sampled to evaluate background conditions.
No exceedances for non-nutrient metals were detected. Additional sampling will be required in 2013.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Metal ARARs have been met, with the exception of iron, manganese, and sodium. The
exceedances of iron, manganese, and sodium, are not increasing in concentration and could be attributed to naturally occurring
conditions due to detections found in the upgradient well. There have been no changes in the toxicity factors for the COC and
chemicals with exceedances since 2004, and there have been no changes to the standardized risk assessment methodology that
could affect the protectiveness of the remedy. There is no other information that calls into question the protectiveness of the
remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.
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Site ID: WSTPT-10
Site Name: POST SCHOOL LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199011........199104
) CS.rrin 199107........ 199407
Contaminants of Concern: Metals RFI/CMS.........199408........199608
Media of Concern: Groundwater, Surface Water DES...cconinn. 199609........ 199708
IRA.....ccovieee, 199603........ 199604
CMI(C)............ 1997009........ 199905
[ 1Y/ O 200109........ 204309

RIP Date: N/A
RC Date: 199905

SITE DESCRIPTION

The Post School Landfill, which was part of the six-landfill investigation report, is located adjacent to the West Point Elementary
School. Access is from the school parking lot or Barry Road. This 2.8-acre landfill was used from about 1964 through 1969. The
pit and area methods were used. The landfill is closed and vegetated. The site is used as a playing field for the school and youth
activities center. Although leachate seeps have been identified at this site in the past, recent engineering inspections have not
detected any.

Sediments in an adjacent stream have been discolored by leachate. In 1998 a leachate collection tank was installed and
upgraded. The perimeter drainage swale and leachate collection system have been upgraded as an interim RA. A cap and
drainage improvement design was finalized in FY97 and implemented in FY98.

The Post School Landfill has been included in USAG-WP's sampling and analysis plan for LTM, and maintenance is conducted at
this site. LTM includes groundwater monitoring, drainage swale cleaning, and cap monitoring well maintenance.

In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years. As a result of the 2010
five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every five years. The NYSDEC
agreed, however sampling would be conducted at the halfway point (2.5 years) if the five year sample showed a regulatory
exceedance of non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2008. In 2010 an upgradient well was sampled to evaluate background conditions.
No exceedances for non-nutrient metals were detected. Additional sampling will be required in 2013.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Metal ARARs have been met, with the exception of iron and manganese. The exceedances of iron
and manganese are not increasing in concentration and the elevated iron could be attributed to naturally occurring conditions due
to detections found in the upgradient well. There have been no changes in the toxicity factors for the COC and chemicals with
exceedances since 2004, and there have been no changes to the standardized risk assessment methodology that could affect the
protectiveness of the remedy. There is no other information that calls into question the protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.
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Site ID: WSTPT-11
Site Name: MOTORPOOL LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA.ooorrocee 199011........199104
) ) CS.rrin 199107........ 199407
Cont.amlnants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 199408.... ... 199807
Lubricants (POL) DES....ri.. 199709........199808
Media of Concern: Groundwater, Surface Water CMI(C)............ 199902........200103
LTM................ 2001009........ 204309

RIP Date: N/A
RC Date: 200103

SITE DESCRIPTION

The Motor Pool Landfill is part of the six-landfill investigation report. Originally the site of West Point's motor pool, the USMA

Prep School (USMAPS) was relocated to the site from Ft Monmouth in 2010. This 4.5-acre landfill was used from about 1964
through 1969. The pit and fill method was used for disposal of sanitary refuse. Originally capped with asphalt and used as a
parking lot, a new synthetic cap with leachate and gas collection was installed in 2010 to allow construction of the USMAPS.
There are now barracks and academic buildings along the boundary with athletic fields on the landfill. All costs associated with the
new cap were funded by Environmental Restoration, Army (ER,A). The new cap meets final closure requirements in accordance
with New York Codes Rules and Regulations (NYCRR) 360 regulations.

Leachate seeps have been identified at this site in the past. In FY01 a leachate collection system was installed to remedy a seep
downgradient of the landfill. Engineering inspections identified that the seep in the vicinity of monitoring well 95LS-02 increased
and in FY03 additional investigation into the source of the seep was performed. The results of the investigation confirmed that the
existing leachate collection system was inadequate and in FY06 the leachate collection system was upgraded.

In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years. Since a new cap was
installed in 2010 the NYSDEC required compliance with standard quarterly municipal landfill monitoring requirements for the first
five years after the cap is installed; however, since USAG-WP has a history of groundwater monitoring results for this landfill the
NYSDEC agreed to only require groundwater monitoring once per year. The four groundwater wells at the site must be analyzed
for baseline parameters. One leachate sample must be collected from the leachate collection system at the toe of the landfill slope
and analyzed for expanded parameters. This is an increase over the previous requirement to sample one well every five years at
this site.

Groundwater monitoring conducted in 2011 showed no exceedances of non-nutrient metals.

The remedy is functioning as intended. Physical conditions or land use at the site that would result in the development of new
exposure pathways to human or ecological receptors include the removal of the asphalt parking lot and construction of athletic
fields for the college preparatory school being built. Metal ARARs have been met, with the exception of iron, magnesium,
manganese, and sodium. The exceedances of iron, magnesium, manganese, and sodium are not increasing in concentration. In
addition, the elevated iron and sodium concentrations could be attributed to naturally occurring conditions due to detections found
in the upgradient well. There have been no changes in the toxicity factors for the COC and chemicals with exceedances since
2004, and there have been no change to the standardized risk assessment methodology that could affect the protectiveness of
the remedy. There is no other information that calls into question the protectiveness of the remedy.

Final WEST POINT MIL RESERVATION Installation Action Plan -
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Site ID: WSTPT-11
Site Name: MOTORPOOL LANDFILL

CLEANUP/EXIT STRATEGY

Annual groundwater monitoring is conducted at this landfill for routine, baseline, and expanded parameters at 6 NYCRR 360-2.11.

Perform annual inspections and site maintenance.
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Site ID: WSTPT-15B

Site Name: HIGH SCHOOL LANDFILL

Regulatory Driver: RCRA
RRSE: MEDIUM

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

SITE DESCRIPTION

Phases Start End

RFA......ccoeeoen 199011........ 199104
CSiieeeenn, 199408........ 199509
LTM......cen..o.... 200109........ 204309

RIP Date:  N/A
RC Date: 199603

The High School Landfill, which was part of the 10-landfill investigation report, is located on land deeded to the Highland Falls
School District (approximately five miles from the main post). Access is from Morgan Farm Road and Route 9W. The landfill

consists of two separate fill areas: the playing field, west of the school building, and the track, southeast of the school building.

Although the landfill is located on land deeded to the Highland Falls School District, West Point, as the primary responsible party

for disposal of waste at the landfill, is required to maintain the site in the IRP LTM program. In FY04, due to settling, half the

landfill was brought back up to grade. Negotiations with the state resulted in an agreement to terminate groundwater monitoring at

this site in FYQ07. Inspections are conducted annually.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the

protectiveness of the remedy. Metal ARARs have all been met, and the High School Landfill has been subsequently been

removed from the groundwater sampling program with the approval of the NYSDEC. There have been no changes in the toxicity
factors for the COC since 2004, and there have been no changes to the standardized risk assessment methodology that could
affect the protectiveness of the remedy. There is no other information that calls into question the protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections and site maintenance.
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Site ID;: WSTPT-16
Site Name: ORGANIC COMPOST LOT

Regulatory Driver: RCRA Phases Start End

RRSE: HIGH RFA....cccouev 199011........199104
, , o (oIS T 199107........ 199609

Contaminants of Concern: Metals, Nitrate/Nitrite IRA.... 199103........ 199103

LTM...ooooi 200109........ 204309
RIP Date: N/A
RC Date: 199609

Media of Concern: Groundwater, Surface Water

SITE DESCRIPTION

The Organic Compost Landfill was part of the six-landfill investigation report and is located northwest of Building 743; access is
from Garrard Road. This half-acre landfill was used in the 1960s to dispose of construction debris. More recently, the site was
used for composting organic material including leaves, mulch, tree limbs and grass cuttings. The landfill is closed and is currently
used as a lumber storage yard. A leachate tank was installed at the site. The landfill cover was initially tar and chip, but was
resurfaced with asphalt in FY05. Although leachate seepage has been identified at this site in the past, recent engineering
inspections have not detected any. Erosion damage on the top and slope of the landfill is scheduled to be repaired in 2013.

Groundwater monitoring was originally required annually. As a result of the 2010 five-year review, in 2012 West Point proposed
reducing sampling of all West Point IRP landfills to every five years. The NYSDEC agreed, however sampling would be conducted
at the halfway point (2.5 years) if the five year sample showed a regulatory exceedance of non-nutrient TAL metals. Inspections
are required annually.

An upgradient well was sampled in 2010 to evaluate background conditions. Groundwater monitoring was last conducted in 2011.
Exceedances for chromium were detected. Additional sampling will be required in 2013.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Metal ARARs have been met, with the exception of chromium (lll), iron and sodium. The
exceedances of chromium (lll), iron and sodium are not increasing in concentration. In addition, the elevated iron and sodium
could be attributed to naturally occurring conditions due to detections found in the upgradient well. There have been no changes in
the toxicity factors for the COC and chemicals with exceedances since 2004, and there have been no changes to the standardized
risk assessment methodology that could affect the protectiveness of the remedy. There is no other information that calls into
question the protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.
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Site ID: WSTPT-35A
Site Name: CAMP BUCKNER LANDFILL

Regulatory Driver: RCRA Phases Start End

RRSE: HIGH RFA............. 199011........199104
, CSm, 199208........199506

Contaminants of Concern: Metals RFI/CMS....... 199604........199912

LTM...ooooi 200109........ 204309
RIP Date: N/A
RC Date: 199912

Media of Concern: Groundwater, Surface Water

SITE DESCRIPTION

The Camp Buckner Landfill was part of the 10-landfill investigation report and is located in the reservation area of the installation,
at Camp Buckner. Access is from Patton Road, the main road into Camp Buckner, which intersects with Route 293. This 1.3-acre
landfill was used in the 1970s and was composed of construction and demolition debris. There are two small ponds north of the
landfill; one is adjacent to the landfill and the other is approximately 150 feet away. The landfill is closed and covered with packed
gravel and stone. The site is now used as a parking lot. In FY04, due to settling, the landfill was brought back up to grade.

The Camp Buckner Landfill has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and
groundwater sampling is conducted at this site. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency
reduced to every five years. As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West
Point IRP landfills to every five years. The NYSDEC agreed, however sampling would be conducted at the halfway point (2.5
years) if the five-year sample showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2008. An upgradient well was sampled in 2010 to evaluate background conditions.

No exceedances for non-nutrient metals were detected. Additional sampling will be required in 2013.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Metal ARARs have been met, with the exception of iron and manganese. The exceedances of iron
and manganese are not increasing in concentration and could be attributed to naturally occurring conditions due to detections
found in the upgradient well. There have been no changes in the toxicity factors for the COCs and chemicals with exceedances
since 2004, and there have been no changes to the standardized risk assessment methodology that could affect the
protectiveness of the remedy. There is no other information that calls into question the protectiveness of the remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.
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Site ID: WSTPT-48
Site Name: BLDG.706 PARKING LOT LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE MED'UM RFA ................. 199409 ........ 199609
LTM................ 2001089........ 204309

Contaminants of Concern: Metals
RIP Date: N/A

Media of Concern: Groundwater, Surface Water RC Date: 199609

SITE DESCRIPTION

The Building 706 Parking Lot Landfill, which was part of the four-landfill investigation report, is located next to Building 706
(maintenance facility); access is from Stony Lonesome Road. The period of use is unknown, but based on surrounding sites
(Michie Stadium Lots A-C) it is probably between 1952 and 1956. The one-acre landfill is now closed, paved and used as a
parking lot. In FYO1 the landfill was resurfaced. The Building 706 Parking Lot Landfill has been included in USAG-WP's sampling
and analysis plan for LTM and maintenance, and groundwater sampling is conducted at this site. In FY06 slope and embankment
stabilization was accomplished. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every
five years. As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills
to every five years. The NYSDEC agreed, however sampling would be conducted at the halfway point (2.5 years) if the five- year
sample showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.

Groundwater monitoring was last conducted in 2011. Exceedances for chromium were detected. Additional sampling will be
required in 2013.

The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. Based on data collected during the last five-year review sodium, chromium, and iron are the only
analytes that exceed screening levels. The elevated iron could be attributed to naturally occurring conditions due to detections
found in the upgradient well and elevated sodium concentrations are most likely attributable to the use of salt during the winter
months. Chromium has been detected three times since monitoring began. Chromium levels will be monitored to determine what
trends, if any, are surfacing as the sampling program continues. There have been no changes in the toxicity factors for the COC
and chemicals with exceedances since 2004, and there have been no changes to the standardized risk assessment methodology
that could affect the protectiveness of the remedy. There is no other information that calls into question the protectiveness of the
remedy.

CLEANUP/EXIT STRATEGY

Perform annual inspections, groundwater monitoring every five years, and site maintenance.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

PBA@USMA |PBA at USMA 201303 PBA fully funded

WSTPT-07B  |STADIUM LOT G LANDFILL 198412 Landfill (LF) contains clean construction fill
per geotechnical exploration.

WSTPT-07C  |STADIUM LOT H LANDFILL 199011 LF contains clean construction fill. No
cleanup required.

WSTPT-08 PROFESSOR'S ROW LANDFILL 199506 Could not locate site during CS in 1995.

WSTPT-11A |[MOTORPOOL EAST LANDFILL 201109 Letter received from NYSDEC 18 May
2010

WSTPT-12 SOUTH FILL 198412 No contamination found during
confirmatory sampling (CS).

WSTPT-12A  \WASHINGTON GATE LANDFILL 199610 No contamination found during RCRA
Facility Assessment (RFA).

WSTPT-13 VILLAGE FARM LANDFILL 199809 Contaminated soil removal completed in
1998.

WSTPT-14 CRAGSTON LANDFILL 199104 Not eligible for ER,A funding. This site
was closed using Installation Operation
and Maintenance Account Environmental
funding.

WSTPT-15A |[MORGAN FARM LANDFILL 199605 Site consolidated into WSTPT-14.

WSTPT-23A HOSPITAL PARKING LOT LANDFILL 198412 LF contains clean construction fill. No
cleanup required.

WSTPT-44 SKEET AND TRAP RANGE 199801 Lead contamination remediated by natural
attenuation.

WSTPT-45 CROW'S NEST AREA 199404 Drums, tanks and bulk containers
removed in 1994,

WSTPT-47 ASP LANDFILL 199703 No contamination found during CS.

WSTPT-49 USTS AT BUILDING 505 199412 Based on Tank Closure Report for USTs
Across from Building 505, USAMA 1994,
UST removal completed in 1994.

WSTPT-50 BLDG. 632 NAPTHA TANKS 199409 UST removal completed in 1994.
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IRP Schedule

Date of IRP Inception: 198404

Past Phase Completion Milestones

1985
CS

RFA

1991
PA
IRA
CS
RFA

1993

ISC

CS

1994
RFI/CMS
ISC

CS

IRA
IMP(C)
1995
DES
cs

RFI/CMS
1996

IRA
RFI/ICMS

RFA

cs
CMI(C)
1997
IRA
DES
RFI/CMS

1998
DES

(WSTPT-12 - SOUTH FILL, WSTPT-23A - HOSPITAL PARKING LOT LANDFILL, WSTPT-45 - CROW'S
NEST AREA)

(WSTPT-07B - STADIUM LOT G LANDFILL, WSTPT-07C - STADIUM LOT H LANDFILL, WSTPT-12 -
SOUTH FILL, WSTPT-23A - HOSPITAL PARKING LOT LANDFILL, WSTPT-44 - SKEET AND TRAP RANGE,
WSTPT-45 - CROW'S NEST AREA)

(PBA@USMA - PBA at USMA)
(WSTPT-16 - ORGANIC COMPOST LOT)
(WSTPT-07C - STADIUM LOT H LANDFILL)

(WSTPT-01 - PXLANDFILL, WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B
LANDFILL, WSTPT-04 - STADIUM LOT C LANDFILL, WSTPT-05 - STADIUM LOT D LANDFILL, WSTPT-06
- STADIUM LOT E LANDFILL, WSTPT-07A - STADIUM LOT F LANDFILL, WSTPT-08 - PROFESSOR'S
ROW LANDFILL, WSTPT-09 - SKI SLOPE LANDFILL, WSTPT-10 - POST SCHOOL LANDFILL, WSTPT-11 -
MOTORPOOL LANDFILL, WSTPT-13 - VILLAGE FARM LANDFILL, WSTPT-14 - CRAGSTON LANDFILL,
WSTPT-15A - MORGAN FARM LANDFILL, WSTPT-15B - HIGH SCHOOL LANDFILL, WSTPT-16 -
ORGANIC COMPOST LOT, WSTPT-35A - CAMP BUCKNER LANDFILL, WSTPT-47 - ASP LANDFILL)

(WSTPT-50 - BLDG. 632 NAPTHA TANKS)
(WSTPT-44 - SKEET AND TRAP RANGE)

(WSTPT-45 - CROW'S NEST AREA)
(WSTPT-49 - USTS AT BUILDING 505)

(WSTPT-05 - STADIUM LOT D LANDFILL, WSTPT-07A - STADIUM LOT F LANDFILL, WSTPT-09 - SKI
SLOPE LANDFILL, WSTPT-10 - POST SCHOOL LANDFILL, WSTPT-11 - MOTORPOOL LANDFILL)
(WSTPT-45 - CROW'S NEST AREA)

(WSTPT-49 - USTS AT BUILDING 505, WSTPT-50 - BLDG. 632 NAPTHA TANKS)

(WSTPT-15A - MORGAN FARM LANDFILL)

(WSTPT-01 - PXLANDFILL, WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B
LANDFILL, WSTPT-04 - STADIUM LOT C LANDFILL, WSTPT-06 - STADIUM LOT E LANDFILL, WSTPT-08 -
PROFESSOR'S ROW LANDFILL, WSTPT-13 - VILLAGE FARM LANDFILL, WSTPT-15B - HIGH SCHOOL
LANDFILL, WSTPT-35A - CAMP BUCKNER LANDFILL)

(WSTPT-15A - MORGAN FARM LANDFILL)

(WSTPT-09 - SKI SLOPE LANDFILL, WSTPT-10 - POST SCHOOL LANDFILL)

(WSTPT-05 - STADIUM LOT D LANDFILL, WSTPT-07A - STADIUM LOT F LANDFILL, WSTPT-09 - SKI
SLOPE LANDFILL, WSTPT-10 - POST SCHOOL LANDFILL, WSTPT-44 - SKEET AND TRAP RANGE)
(WSTPT-11A - MOTORPOOL EAST LANDFILL, WSTPT-12A - WASHINGTON GATE LANDFILL, WSTPT-48
- BLDG.706 PARKING LOT LANDFILL)

(WSTPT-16 - ORGANIC COMPOST LOT, WSTPT-47 - ASP LANDFILL)

(WSTPT-15A - MORGAN FARM LANDFILL)

(WSTPT-07A - STADIUM LOT F LANDFILL)
(WSTPT-10 - POST SCHOOL LANDFILL, WSTPT-44 - SKEET AND TRAP RANGE)

(WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B LANDFILL, WSTPT-04 - STADIUM
LOT C LANDFILL, WSTPT-06 - STADIUM LOT E LANDFILL, WSTPT-13 - VILLAGE FARM LANDFILL)

(WSTPT-11 - MOTORPOOL LANDFILL, WSTPT-13 - VILLAGE FARM LANDFILL)
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IRP Schedule

RFI/ICMS (WSTPT-11 - MOTORPOOL LANDFILL)

CMI(C) (WSTPT-13 - VILLAGE FARM LANDFILL, WSTPT-44 - SKEET AND TRAP RANGE)

1999

RFI/ICMS (WSTPT-11A - MOTORPOOL EAST LANDFILL)

DES (WSTPT-09 - SKI SLOPE LANDFILL)

CMI(C) (WSTPT-10 - POST SCHOOL LANDFILL)

2000

RFI/ICMS (WSTPT-01 - PXLANDFILL, WSTPT-35A - CAMP BUCKNER LANDFILL)

DES (WSTPT-04 - STADIUM LOT C LANDFILL, WSTPT-06 - STADIUM LOT E LANDFILL, WSTPT-07A -
STADIUM LOT F LANDFILL)

2001

CMI(C) (WSTPT-04 - STADIUM LOT C LANDFILL, WSTPT-06 - STADIUM LOT E LANDFILL, WSTPT-07A -

STADIUM LOT F LANDFILL, WSTPT-09 - SKI SLOPE LANDFILL, WSTPT-11 - MOTORPOOL LANDFILL,
WSTPT-11A - MOTORPOOL EAST LANDFILL)

DES (WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B LANDFILL, WSTPT-11A -
MOTORPOOL EAST LANDFILL)

2002

CMI(C) (WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B LANDFILL)
2011

LTM (WSTPT-11A - MOTORPOOL EAST LANDFILL)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 200207

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of IRP at Installation (including LTM phase): 204309
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WEST POINT MIL RESERVATION IRP Schedule
B - phase underway

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-01 PXLANDFILL

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-02 STADIUM LOT A LANDFILL

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-03 STADIUM LOT B LANDFILL LTM

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-04 STADIUM LOT C LANDFILL

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-05 STADIUM LOT D LANDFILL LTM

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-06 STADIUM LOT E LANDFILL LTM

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-07A STADIUM LOT F LANDFILL

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-09 SKI SLOPE LANDFILL LTM

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-10 POST SCHOOL LANDFILL LTM

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-11 MOTORPOOL LANDFILL LTM

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-15B HIGH SCHOOL LANDFILL LTM

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-16 ORGANIC COMPOST LOT

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17

WSTPT-35A CAMP BUCKNER LANDFILL LTM

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17
WSTPT-48 BLDG.706 PARKING LOT LANDFILL
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WEST POINT MIL RESERVATION

Army Defense Environmental Restoration Program
Military Munitions Response Program

Final WEST POINT MIL RESERVATION Installation Action Plan- 35



MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 22/8

Installation Site Types with Future and/or Underway Phases

14 Unexploded Munitions/Ordnance
(WSTPT-001-R-01, WSTPT-004-R-01, WSTPT-004-R-02, WSTPT-008-R-01, WSTPT-010-R-01, WSTPT-
011-R-01, WSTPT-013-R-01, WSTPT-015-R-01, WSTPT-016-R-01, WSTPT-017-R-01, WSTPT-019-R-01,
WSTPT-020-R-01, WSTPT-022-R-01, WSTPT-023-R-01)

Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern
Groundwater, Sediment, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy
PBA@MR PBA for MMRP at USMA IRA INSTITUTIONAL CONTROLS 2012
USMA

Duration of MMRP

Date of MMRP Inception200212

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201906/201906
Date of MMRP completion including Long Term Management (LTM): 204906
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MMRP Contamination Assessment

Contamination Assessment Overview
In FYO03, the Phase 3 Army Range Inventory at West Point was completed. The inventory identified 12 sites as eligible for the
Military Munitions Response Program (MMRP). The phase 3 inventory serves as the PA under the Comprehensive
Environmental Response, Compensation and Liability Act of 1980 (CERCLA). In May 2004 a Sl began; it was completed in
January 2007. The Rl/feasibility study (FS) was initiated in FY10 at all sites except the Hudson River sites (WSTPT-004-R-01

and WSTPT-016-R-01).

Cleanup Exit Strategy
See individual sites for the cleanup exit strategies.
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2003

2006

2007

MMRP Previous Studies

Title Author Date
Phase 3 Army Closed, Transferring & Transferred Malcolm Pirnie, Inc. AUG-2003
Ranges/Sites Inventory for West Point Military
Reservation
Final Historical Records Review Report United States TLI Solutions MAR-2006
Military Academy West Point, New York
Work Plan for the Historical Records Review, United TLI Solutions APR-2006
States Military Academy West Point, New York
Final Site Inspection Report United States Military TLI Solutions JAN-2007

Academy West Point, New York
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WEST POINT MIL RESERVATION

Military Munitions Response Program

Site Descriptions
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Site ID: WSTPT-001-R-01
Site Name: ARTILLERY FIRING RANGE

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA ..o 200212........ 200308
Contaminants of Concern: Munitions and explosives of Sl 200405........ 200701
concern (MEC), Munitions constituents (MC) RIFS............... 201004........ 201605
LTM..ooiiiiinen, 201606........ 204605

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The Atrtillery Firing Range consists of 172.4 acres and is comprised of three overlapping former artillery ranges: Sacred Heart
Cemetery Range, the Silver Depository Range, and the Adolphs Pond Range. The munitions response site (MRS) includes three
parcels of land located to the south and west of the main campus. The two northern parcels of the MRS are adjacent to each
other and the third is a noncontiguous parcel located to the south. The northeastern portions of the historic artillery ranges extend
beyond the installation boundary into the Crows Nest Impact Area MRS. In addition, a portion of the eastern edges of the Sacred
Heart Cemetery Range and the Adolphs Pond Range are located within the Fort Clinton and Siege Battery MRSs and their
northeastern corners extend over the Hudson River and make up a portion of the Siege Battery-Transferred (TD) MRS. Portions
of the firing fans associated with the Lusk Reservoir and Redoubt No. 2 MRSs are also contained within the Artillery Firing Range
MRS. Recovered items from an intrusive investigation of this area conducted during an engineering evaluation/cost analysis
(EE/CA) in July 2002 included unexploded ordnance (UXO), OE scrap, and non-OE scrap. ltems found included 75 millimeter
(mm) projectiles, six-inch MK 34 projectiles, 16-inch cannon balls, inert powder train time fuse 1907-M fuses, 75mm high
explosives (HE), and ejection rounds and fuses.

RIP Date: N/A
RC Date: 201605

In support of a Base Realignment and Closure (BRAC) action to relocate the USMAPS from Fort Monmouth to USAG-WP, a
removal action was executed on four acres of this site. The motor pool was demolished and replaced with barracks and academic
and athletic facilities. Construction support was provided during the intrusive ground work phase of this project.

During the removal action, no MEC items were discovered and no samples were collected to test for MC. A total of four practice
grenades and approximately 90 M1909 cartridge cases, one each expended ground signal, a parachute, one-third of a 37mm, LE
practice projectile, and a nose piece (fragment) from a projectile were located.

During construction of the new USMAPS a 3-in stokes mortar and 8-inch (in) projectile circa 1851 were discovered and disposed
of by explosive ordnance disposal (EOD).

It is assumed that the FS will recommend LTM for this site and the 11 original land based MRSs. For ease of tracking, LTM for
these 11 sites is tracked on this site.

CLEANUP/EXIT STRATEGY

An Rl is underway and an FS will be completed.
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Site ID: WSTPT-004-R-01
Site Name: BATTERY KNOX-TD-RIVER MRS

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA...coiee 200212........ 200308
Contaminants of Concern: Munitions and explosives of Slevvvrrnasere. 200405....... 200701
concern (MEC), Munitions constituents (MC) RIFS. oo 201410........ 201906
LTM..cooieeiee, 201907........ 204906

Media of Concern: Sediment, Surface Water RIP Date:  N/A

RC Date: 201906

SITE DESCRIPTION

The Battery Knox-TD-River MRS encompasses 73 acres on the Hudson River. Battery Knox contained six gun positions and
ammunition magazines. The battery was established sometime between 1836 and 1850. In 1874 the battery was redesigned, with
modifications made to the armament and the orientation of the guns to improve their defensibility and their ability to cover the river
with firepower. By 1892, Battery Knox was armed with one 100-pounder Parrott 6.4-in caliber rifle, one 300-pounder Parrott 10-

in caliber rifle, one eight-in converted rifle, and four 10-in Rodman rifles. Firing from the battery was conducted to the east
towards targets that were placed in the Hudson River. The battery was demolished during the World War Il (WWII) era. No
previous investigations into the presence of MEC or MC within the Hudson River have been conducted.

It is assumed that the FS will recommend LTM for this site and the other water based MRS (WSTPR-016-R-01). For ease of
tracking, LTM for these 2 sites is tracked on this site.

CLEANUP/EXIT STRATEGY

The RI/FS phase is planned.
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Site ID: WSTPT-004-R-02
Site Name: BATTERY KNOX-TD-LAND MRS

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA oo, 200212........200308
1] IR 200405........ 200701

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RIFS............... 201004........ 201605

RIP Date: N/A
RC Date: 201605

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The Battery Knox-TD-Land MRS encompasses 141 acres located across the Hudson River on the eastern bank in Putnam
County. Battery Knox contained six gun positions and ammunition magazines. The battery was established sometime between
1836 and 1850 and in 1874 it was redesigned with modifications to the armament and the orientation of the guns to improve their
defensibility and their ability to cover the river with firepower. By 1892, Battery Knox was armed with one 100-pounder Parrott
6.4-in caliber rifle, one 300-pounder Parrott 10-in caliber rifle, one 8-in converted rifle, and four 10-in Rodman rifles. Firing from
the battery was conducted to the east towards targets that were placed in the Hudson River; however, projectiles that overshot the
targets may have impacted the eastern bank of the Hudson River, which encompasses the land portion of the Battery Knox-TD
MRS. The battery was demolished during the WWII era. The eastern bank of the Hudson River includes bluffs and low-lying
wetlands. During the Sl, no evidence of military activities, including MEC, was identified in the Battery Knox-TD-Land MRS and

no MC was identified in the samples at levels above the screening criteria; however, trace amounts of explosives were identified in
the samples. Because an explanation for the presence of these trace explosives cannot be determined at this time, the
stakeholders have requested that further investigation of this site be performed, including additional soil sampling and possible
geophysical investigation.

CLEANUP/EXIT STRATEGY

The RI/FS phase for this site is currently underway.
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Site ID;: WSTPT-008-R-01
Site Name: FORT CLINTON-WEST

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 04 PA oo, 200212........200308
1] IR 200405........ 200701

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RIFS............... 200910........ 201605

RIP Date: N/A
RC Date: 201605

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The Fort Clinton-West site is comprised of 14.4 acres and extends from the western side of the USAG-WP cemetery, through the
Lee Housing Area, to Highway 218 and the Crows Nest Impact Area MRS. Construction of Fort Clinton began on March 12, 1778,
on the eastern portion of USAG-WP. The fort was designed to provide fortification for the chain that was placed across the
Hudson River. Practice firings were routinely conducted from the fort, which was equipped with brass four-pounder, brass
mortars, iron 12-pounder, iron 18-pounder, and 75 mm guns. Through the 1830s the fort was used for artillery training, with firing
conducted to the northwest across the Hudson River. From the mid-1800s until 1927, the fort was used for the practice firing of 75
mm guns towards Crows Nest. As of 1927, the site has been a monument and a national historic site.

The firing point of Fort Clinton was located on the top of the bluff to the southwest of Gees Point within the Fort Clinton-East MRS.
The direction of fire was to the northwest towards the Crows Nest Area. There are no known impact or target areas within the Fort
Clinton MRS. The western portion of the Fort Clinton site includes a part of the Lee Housing Area as well as undeveloped,
heavily-wooded terrain. The remainder of the historic range fan is included with Siege Battery, Target Hill and the North Athletic
Field. A previous geophysical survey conducted in April 2001 encompassed a portion of the Fort Clinton-West, as well as portions
of the Artillery Firing Range and Siege Battery MRSs. Approximately 1,539 subsurface anomalies were identified during this
survey. Although the previous study did not specify how many of these anomalies were located within the Fort Clinton-West MRS,
the anomalies are assumed to be present within the site.

CLEANUP/EXIT STRATEGY

The RI/FS phase for this site is currently underway.
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Site ID: WSTPT-010-R-01

Site Name: GREY GHOST HOUSING AREA

STATUS

Regulatory Driver:

MRSPP Score: 05

Contaminants of Concern: Munitions and explosives of
concern (MEC), Munitions constituents (MC)

CERCLA

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The Grey Ghost Housing Area MRS of approximately 24 acres is located in the central campus, west of the batteries and athletic

Phases Start End

PA...ccooiiieinns 200212........ 200308
] I 200405........ 200701
RIFS............... 200910........ 201605

RIP Date: N/A
RC Date: 201605

fields. The area is comprised of a range complex that includes a 1,000-in machine gun range and a rifle and pistol range. The

firing points for the ranges were located at the northern end of the MRS and the direction of fire was towards the southwest. The
targets for the ranges were located within the MRS near the base of a steep, heavily-wooded hill. Operations conducted at the
machine gun range occurred from about 1920 to 1940. During this time, the area was used by cadets for small arms training with
a variety of weapon types, including .22 and .30 caliber machine guns. In addition, a rifle range was located in the area as early as
1939. After 1950, the area was developed as a housing complex.

CLEANUP/EXIT STRATEGY

The RI/FS phase for this site is currently underway.
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Site ID: WSTPT-011-R-01
Site Name: NORTH ATHLETIC FIELD

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 04 PA oo, 200212........200308
1] IR 200405........ 200701

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RIFS............... 200910........ 201605

RIP Date: N/A
RC Date: 201605

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The North Athletic Field MRS is comprised of 14 acres located just to the southwest of the western shore of the Hudson River,
within the central campus area of USAG-WP. Maps from 1903 to 1935 delineate the location of target butts assumed to be
associated with a rifle range in this area. The 1935 map delineates the target butts located within the area of the North Athletic
Field MRS, as well as a 1,000-yard butt located north of the area along the shore of the Hudson River. The location of the firing
points for the rifle range is unknown, but probably was in the North Dock area with the direction of firing to the northwest along the
shoreline of the Hudson River.

In 1937 the Army started the expansion of the North Athletic Field by removing Target Hill so that the dirt could be used to fill out
toward the river and create necessary fields. The removal of dirt from Target Hill began in 1944 and was completed in 1945.
Approximately 60,000 square yards of level ground were added to the area comprising the North Athletic Field. Because the North
Athletic Field was constructed with fill dirt from Target Hill, the area may contain ordnance that was fired into the hill from the
early-1800s until the late-1930s. Target Hill served as the impact area for artillery test-fired from the Cold Spring Foundry and
heavy guns located in batteries on the north side of USAG-WP. Munitions associated with training at Target Hill include large
caliber HE and practice rounds. In addition, there may be ammunition in the area from the former rifle range at the North Athletic
Field. The North Athletic Field MRS currently encompasses several athletic fields including the softball field complex, a track, and
a football field. The northern edge of the site is bounded by railroad tracks, a road, and the Hudson River.

CLEANUP/EXIT STRATEGY

An Rl is underway and anticipated to be complete in 2016.
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Site ID;: WSTPT-013-R-01
Site Name: SEACOAST BATTERY

STATUS

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA oo, 200212........200308
1] IR 200405........ 200701

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RIFS............... 200910........ 201605

RIP Date: N/A
RC Date: 201605

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The Seacoast Battery MRS is comprised of two acres of land within the boundaries of USAG-WP on Constitution Island. The
location of the Seacoast Battery in the North Dock area and the majority of the range fan are incorporated into the Siege Battery
and Siege Battery-TD MRSs. Activities that took place on the installation that are associated with the Seacoast Battery MRS
included live firing conducted from the Seacoast Battery toward the bluffs on Constitution Island. Munitions used at the Seacoast
Battery included large caliber HE and practice rounds, and mortar rounds. The battery also included two brick buildings that
contained instruments for measuring the velocity of projectiles and the recoil of guns. The shots were fired from the battery
through parallel line wires at the west end of the battery. West of the battery, a small stone structure set into the hillside was used
as a bursting chamber in which explosives were tested. The Seacoast Battery was established sometime between 1836 and 1850
and demolished sometime during WWII. The Seacoast Battery MRS is the land area on Constitution Island where the impact of
projectiles may have occurred.

CLEANUP/EXIT STRATEGY

An Rl is underway and anticipated to be complete in 2016.
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Site ID;: WSTPT-015-R-01
Site Name: SIEGE BATTERY

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 03 PA oo, 200212........200308
1] IR 200405........ 200701

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RIFS............... 200910........ 201605

RIP Date: N/A
RC Date: 201605

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The Siege Battery MRS is comprised of 179.3 acres and includes two noncontiguous areas. The western portion of the site
includes land located on the slope of the hill below the Battle Monument, at what is now called Trophy Point, and extends to the
northwest. The eastern portion of the site is located on Constitution Island. A portion of the Siege Battery firing fan overlaps the
firing fans of the Seacoast Battery, the Rifle Range, the Artillery Firing Range, and Fort Clinton, as well as the location of the firing
point of the Seacoast Battery. Activities that took place on the installation that are associated with the Siege Battery included live
firing conducted from the Siege Battery and ammunition storage. Target butts for a 1,000-yard rifle range were also located within
the Siege Battery MRS.

During the latter part of the 19th century, the Siege Battery was renamed Battery Schofield and was used for training with Parrott
rifles. Various munitions were used at the Siege Battery including a 4.5- inch rifled gun, 30-pounder Parrott guns, 10-in. smooth
bore siege mortars, eight-inch smooth bore siege mortars, 5-in. steel breech-loading guns, 7-in. steel breech-loading howitzers,
7-in. steel breech-loading mortars, and 3.2-in. guns. The targets for the guns used at the Siege Battery were on Crows Nest,
approximately 2,000 yards distant. Full charges were not used in any of the guns. The targets for the mortars were anchored in
the Hudson River.

The Siege Battery was constructed sometime between 1836 and 1860. The Siege Battery was not used after 1906 and 1910,
when Battery Schofield came into service. A map from 1939 indicates the Siege Battery and Battery Schofield had been replaced
by an amphitheatre. No traces of the Siege Battery survive, but the locations of the two, 6-in. disappearing carriage guns are
prominent east of Trophy Point. The Siege Battery and its associated firing fan cover 179 acres within the installation's
boundaries. There have not been any documented UXO findings or UXO responses in this area.

CLEANUP/EXIT STRATEGY

An Rl is underway and anticipated to be complete in 2016.
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Site ID: WSTPT-016-R-01
Site Name: SIEGE BATTERY-TD-RIVER

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 04 PA oo, 200212........200308
1] IR 200405........ 200701

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RUFS...cooivvin 201410........ 201906

RIP Date: N/A
RC Date: 201906

Media of Concern: Sediment, Surface Water

SITE DESCRIPTION

The Siege Battery-TD-River encompasses 848 acres within the Hudson River. Activities that took place on the installation that

are associated with the Siege Battery include live firing conducted from the Siege Battery and ammunition storage. There are no
known impact areas within the Siege Battery MRS; however, projectiles that overshot the targets located in the Hudson River may
have impacted the Constitution Island portion of the MRS. In addition, target butts for a 1,000-yard rifle range were also located
within the Siege Battery MRS. Projectiles that overshot the targets located in the river may have impacted the shore of the Hudson
River to the north of the village of Cold Spring.

During the latter part of the 19th century, the Siege Battery was renamed Battery Schofield and was used for training with Parrott
rifles. Various munitions were used at the Siege Battery including a 4.5-in. rifled gun, 30-pounder Parrott guns, 10-in. smooth
bore siege mortars, 8-in. smooth bore siege mortars, 5-in. steel breech-loading guns, 7-in. steel breech-loading howitzers, 7-in.
steel breech-loading mortars, and 3.2-in. guns. The targets for the guns used at the Siege Battery were on Crow¢ s Nest,
approximately 2,000 yards distant. Full charges were not used in any of the guns. The targets for the mortars were anchored in
the Hudson River. Use of the Siege Battery ended between 1906 and 1910, when Battery Schofield came into service. A map
from 1939 indicates the Siege Battery and Battery Schofield had been replaced by an amphitheatre. A site inspection was
completed in 2007.

CLEANUP/EXIT STRATEGY

The RI/FS phase is planned.

Final WEST POINT MIL RESERVATION Installation Action Plan -

48



Site ID;: WSTPT-017-R-01
Site Name: TARGET HILL

Regulatory Driver: CERCLA Phases Start End

MRSPP Score: 05 PA ..o 200212........ 200308

Contaminants of Concern: Munitions and explosives of Sl 200405........ 200701
RIFS............... 200910........ 201605

concern (MEC), Munitions constituents (MC)
RIP Date: N/A

RC Date: 201605

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The Target Hill MRS is comprised of 14 acres of land located within the USAG-WP campus area north of the athletic fields, near
the western bank of the Hudson River. It is bounded on the east by the West Shore Railroad and the Hudson River. This site is
surrounded by the Siege Battery and overlaps both the range fans for the Siege Battery and Fort Clinton. Atrtillery firing toward
Target Hill may have begun as early as the War of 1812 with rounds being fired into the hill from the Cold Spring Foundry located
across the Hudson River. By 1890, the hill was used as target practice for batteries located along the north side of the installation.

Target Hill continued to be used by USAG-WP cadets for short-range artillery training as an impact area until the late-1930s.
Munitions associated with training at Target Hill include large caliber HE and practice rounds. In 1903, 1,000-yard target butts
were identified on Target Hill. The firing point associated with these butts was located on Target Flats in the area of the North
Athletic Field. Between 1944 and 1945, dirt was removed from Target Hill to level approximately 60,000 square yards of the North
Athletic Field. This resulted in the removal of the impact area known as Target Hill. Construction of a new rugby center was
completed in 2006 on the northern portion of the Target Hill MRS. The southern portion of the site has been developed with
soccer fields. The eastern edge of the site is bordered by a road, railroad tracks, and the Hudson River.

CLEANUP/EXIT STRATEGY

An Rl is underway and anticipated to be complete in 2016.

Final WEST POINT MIL RESERVATION Installation Action Plan -

49



STATUS

Regulatory Driver: CERCLA

MRSPP Score: 04

Contaminants of Concern: Munitions and explosives of
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

Site ID;: WSTPT-019-R-01
Site Name: LUSK RESERVOIR

Phases Start End

PA..cco 200212........ 200308

.................... 200405........200701

RIFS............... 200910........ 201605
RIP Date: N/A
RC Date: 201605

Lusk Reservoir occupies approximately 83 acres in the central portion of the USAG-WP campus. The firing point is located on the
east side of Lusk Reservoir. Between 1909 and 1916 firing was in the direction of Crows Nest. There are no known impact areas
within the Lusk Reservoir MRS. The firing in 1915 and 1916 was described as subcaliber and service target practice. Weapons
used at Lusk Reservoir are probably similar to those identified for use at the Artillery Firing Range and might include 2.95-in
Mountain Howitzers, 75 mm gun M1897, 75 mm gun M1907, six-in high capacity gun, 15-in mortars, and 16-in mortars. The
majority of the land within the Lusk Reservoir MRS is undeveloped and includes steep, heavily-wooded terrain. The western end
of the site has been developed and includes a portion of the Grey Ghost Housing Area and West Point Elementary School. An
anomaly investigation and UXO removal was conducted in 2001 and at that time three ordnance or ordnance-related items were

identified at the site within the northwest corner of this MRS.

CLEANUP/EXIT STRATEGY

An Rl is underway and anticipated to be complete in 2016.
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Site ID;: WSTPT-020-R-01
Site Name: REDOUBT NO. 2

Regulatory Driver: CERCLA Phases Start End

MRSPP Score: 05 PA ..o 200212........ 200308

Contaminants of Concern: Munitions and explosives of Sl 200405........ 200701
RIFS............... 200910........ 201605

concern (MEC), Munitions constituents (MC)
RIP Date: N/A

RC Date: 201605

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

Redoubt No. 2 occupies approximately 20 acres east of the intersection of Highways 218 and 9W and west of Dassori Pond. The
firing point is located in the vicinity of historic Redoubt No. 2 and the fan extends to the north to encompass land not addressed by
other closed ranges or operational range areas. The range was used from about 1909 to 1916. In 1915 and 1916 field artillery
target practice with service ammunition was fired at targets on Crows Nest from a position near Redoubt No. 2. The direction of
fire was to the north. There are no known impact areas within the Redoubt No. 2 MRS. Weapons used at Redoubt No. 2 are
assumed to be similar to those identified for use at the Artillery Firing Range and might include 2.95-in Mountain Howitzers, 75
mm gun M1897, 75 mm gun M1907, six-in high capacity gun, 15-in mortars, and 16-in mortars. The Redoubt No. 2 MRS is
primarily undeveloped and encompasses steep, heavily-wooded terrain. Several roads cross the site and a few buildings are
spaced intermittently throughout. The firing point of the range is located south of the Stony Lonesome Housing Area and adjacent
to the historic Redoubt No. 2, which is a cultural site. As a result of the geophysical survey, numerous subsurface anomalies were
identified at this MRS; however, no MEC or munitions debris was identified during the Sl visual survey. Therefore, the
recommendation was made that further investigation of the anomalies be conducted at this site to determine if they are related to
military munitions.

CLEANUP/EXIT STRATEGY

An Rl is underway and anticipated to be complete in 2016.
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Site ID;: WSTPT-022-R-01
Site Name: MICHIE STADIUM

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 04 PA....c.ccoenin, 200212........ 200308
Contaminants of Concern: Munitions and explosives of Sl 200405........ 200701
concern (MEC), Munitions constituents (MC) RIFS............... 200910........ 201405

LTM..cooieeiee, 201406........ 204407
Media of Concern: Groundwater, Soll RIP Date:  N/A

RC Date: 201405

SITE DESCRIPTION

The Michie Stadium site occupies approximately 14.1 acres in and around Michie Stadium, which is located near the center of the
Main Post and west of Lusk Reservoir. The area originally identified in the SI was limited to 9.5 acres. However, the RI completed
in March 2012 expanded the area to 14.1 acres to include additional area around the stadium that appears to contain fill. The
stadium was constructed in 1924. There are several athletic complexes in the area surrounding Michie Stadium, including the
Holleder Center, Howze Field, the Kimsey Athletic Center, and Randall Hall. During two separate construction projects completed
around the stadium in 2001 and 2003, 14 Stokes mortar rounds were identified and disposed of by an EOD unit or the Range
Control Office at USAG-WP. During 2001 a seismic upgrade was completed at the west stands of Michie Stadium. This project
included adding pilings to the west stands to make them more stable. During this project, five 3-in. MI1 Stokes mortar rounds
were found in the area. In September 2003 Randall Hall was constructed between the west stands of Michie Stadium and the
Kimsey Athletic Center. During this construction nine additional 9-in. MK1 Stokes mortar rounds were found.

Although several Stokes mortar rounds have been identified in the area around Michie Stadium, when or how the items were
brought to the site is unknown. Stokes mortars were used by the Army during World War | (WWI) until just before the beginning of
WWII. The mortar rounds found near Michie Stadium do not appear to have been fired; therefore they are assumed to be
discarded military munitions. They might have been discarded following training activities that might have occurred in the area or
they may have been brought to the site in the fill dirt that was used during the construction of the stadium and surrounding
structures. The Michie Stadium MRS has been extensively developed with athletic facilities, parking lots, and roads. A small area
along the northern edge of the site includes wooded, hilly terrain.

CLEANUP/EXIT STRATEGY

An Rl is underway and anticipated to be complete in 2014. Perform annual inspections, groundwater monitoring every 5 years,
and site maintenance.
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Site ID: WSTPT-023-R-01
Site Name: CROWS NEST IMPACT AREA

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: Evaluation pending PA oo, 200212........200308
RIFS............ 201308........ 201608

RIP Date: N/A
RC Date: 201608

SITE DESCRIPTION

The Crows Nest Impact area MRS is 615.45 acres. The site consists of the Crows Nest impact area (350.29 acres) and three
adjacent training areas J1 (130.40 acres), G1 (101.50 acres), and G2 (33.26 acres). The site is bounded to the north by Storm
King State Park, to the west by Black Rock Forest, and to the south by the West Point cantonment.

Until the 1930's Crows Nest was the installations main impact area. Most of the ranges in the MMRP were aimed at Crows Nest.
The site may also have been used by the former West Point Foundry in Cold Spring. Just prior to WWII, West Point acquired
additional land to the west of Route 9W. Once training shifted to these new areas, the ranges on the Main Post were closed and
the Crows Nest impact area was no longer used.

Former training areas J1, G1, and G2 were included in this MRS because evidence of munitions use has been found in areas
adjacent to the marked dud zone. Munitions contamination discovered in Storm King State Park in 1999, resulted in a cleanup
project by the US Army Corps of Engineers (USACE) thru the Formerly Used Defense Site Program (FUDS). A study completed
under West Point's Environmental Restoration Program identified evidence of munitions use west of Crows Nest in training area
G1. An MMRP remedial investigation has identified munitions contamination on the Main Post adjacent and south of Crows Nest.
The installation of a new natural gas pipeline identified munitions contamination in area J1.

CLEANUP/EXIT STRATEGY

An Rl is underway and anticipated to be complete in 2016.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation

PBA@MR PBA for MMRP at USMA 201303 PBA fully funded

USMA

WSTPT-003- |BATTERY KNOX 200706 Based on the Final S| dated January

R-01 2007, this site was found to have no
contamination.

WSTPT-007- |BUFFALO SOLDIER FIELD 200706 Based on the Final S| dated January

R-01 2007, this site was found to have no
contamination.

WSTPT-008- |FORT CLINTON-EAST 200706 Based on the Final SI dated January

R-02 2007, this site was found to have no
contamination.

WSTPT-012- |POST OUTDOOR PISTOL RANGE 200706 Based on the Final Sl dated January

R-01 2007, this site was found to have no
contamination.

WSTPT-016- |Siege Battery-TD-Land 200706 Based on the Final S| dated January

R-02 2007, this site was found to have no
contamination.

WSTPT-018- |RANGE NO. 1 200706 Based on the Final Sl dated January

R-01 2007, this site was found to have no
contamination.

WSTPT-021- |Rifle Range 200706 Based on the Final S| dated January

R-01 2007, this site was found to have no
contamination.
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MMRP Schedule

Date of MMRP Inception 200212

Past Phase Completion Milestones
2003

PA (WSTPT-001-R-01 - ARTILLERY FIRING RANGE, WSTPT-003-R-01 - BATTERY KNOX, WSTPT-004-R-
01 - BATTERY KNOX-TD-RIVER MRS, WSTPT-004-R-02 - BATTERY KNOX-TD-LAND MRS, WSTPT-
007-R-01 - BUFFALO SOLDIER FIELD, WSTPT-008-R-01 - FORT CLINTON-WEST, WSTPT-008-R-02 -
FORT CLINTON-EAST, WSTPT-010-R-01 - GREY GHOST HOUSING AREA, WSTPT-011-R-01 - NORTH
ATHLETIC FIELD, WSTPT-012-R-01 - POST OUTDOOR PISTOL RANGE, WSTPT-013-R-01 - SEACOAST
BATTERY, WSTPT-015-R-01 - SIEGE BATTERY, WSTPT-016-R-01 - SIEGE BATTERY-TD-RIVER,
WSTPT-016-R-02 - Siege Battery-TD-Land, WSTPT-017-R-01 - TARGET HILL, WSTPT-018-R-01 -
RANGE NO. 1, WSTPT-019-R-01 - LUSK RESERVOIR, WSTPT-020-R-01 - REDOUBT NO. 2, WSTPT-
021-R-01 - Rifle Range, WSTPT-022-R-01 - MICHIE STADIUM, WSTPT-023-R-01 - CROWS NEST
IMPACT AREA)

2004

PA (PBA@MR USMA - PBA for MMRP at USMA)
2007

Sl (PBA@MR USMA - PBA for MMRP at USMA, WSTPT-001-R-01 - ARTILLERY FIRING RANGE, WSTPT-
003-R-01 - BATTERY KNOX, WSTPT-004-R-01 - BATTERY KNOX-TD-RIVER MRS, WSTPT-004-R-02 -
BATTERY KNOX-TD-LAND MRS, WSTPT-007-R-01 - BUFFALO SOLDIER FIELD, WSTPT-008-R-01 -
FORT CLINTON-WEST, WSTPT-008-R-02 - FORT CLINTON-EAST, WSTPT-010-R-01 - GREY GHOST
HOUSING AREA, WSTPT-011-R-01 - NORTH ATHLETIC FIELD, WSTPT-012-R-01 - POST OUTDOOR
PISTOL RANGE, WSTPT-013-R-01 - SEACOAST BATTERY, WSTPT-015-R-01 - SIEGE BATTERY,
WSTPT-016-R-01 - SIEGE BATTERY-TD-RIVER, WSTPT-016-R-02 - Siege Battery-TD-Land, WSTPT-
017-R-01 - TARGET HILL, WSTPT-018-R-01 - RANGE NO. 1, WSTPT-019-R-01 - LUSK RESERVOIR,
WSTPT-020-R-01 - REDOUBT NO. 2, WSTPT-021-R-01 - Rifle Range, WSTPT-022-R-01 - MICHIE
STADIUM)

2012

IRA (PBA@MR USMA - PBA for MMRP at USMA)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date:

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of MMRP at Installation (including LTM phase): 204906
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WEST POINT MIL RESERVATION MMRP Schedule
B - phase underway

PHASE FY14 FY15 FY16 FY17 FY18  FY19+

SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
BATTERY KNOX-TD-RIVER MRS

SITEID
WSTPT-001-R-
01

SITE NAME
ARTILLERY FIRING RANGE

SITEID
WSTPT-004-R-
01

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+

WSTPT-004-R- BATTERY KNOX-TD-LAND MRS RI/FS
. | RFS |
SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
WSTPT-008-R- FORT CLINTON-WEST RI/FS
N | RS |
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
WSTPT-010-R- GREY GHOST HOUSING AREA RI/FS
N | RFS |
SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
WSTPT-011-R- NORTH ATHLETIC FIELD RI/FS
M | RFS |
SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
WSTPT-013-R- SEACOAST BATTERY RI/FS
N | RS |
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
WSTPT-015-R- SIEGE BATTERY RI/FS
N | RFS |
SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+

WSTPT-016-R-
01

SITEID

WSTPT-017-R-

SIEGE BATTERY-TD-RIVER

PHASE FY14 FY15 FY16 FY17 FY18  FY19+

SITE NAME
TARGET HILL

01
SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
WSTPT-019-R- LUSK RESERVOIR RI/FS
M | RFS |

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
WSTPT-020-R- REDOUBT NO. 2 RI/FS
M | RFS |
SITEID SITE NAME
WSTPT-022-R- MICHIE STADIUM
01

PHASE FY14 FY15 FY16 FY17 FY18  FY19+

I A

PHASE FY14 FY15 FY16 FY17 FY18  FY19+

SITEID SITE NAME
WSTPT-023-R- CROWS NEST IMPACT AREA
01
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WEST POINT MIL RESERVATION

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 2/1

Installation Site Types with Future and/or Underway Phases
1 Soil Contamination After Tank Removal

(CCUST1230)
Most Widespread Contaminants of Concern
Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Soil
Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy
CC719Reme Remediate 719 FRA WASTE REMOVAL - DRUMS, TANKS,
d BULK CONTAINERS

Duration of CR

Date of CR Inception: 199408

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201410/201410
Date of CR completion including Long Term Management (LTM): 201409
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CRContamination Assessment

Contamination Assessment Overview
Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of
Defense for Installations and Environment, [ODUSD(I&E)], issued an interim policy for Defense Environmental Restoration
Program (DERP) eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This
made many sites previously addressed in the Army's CC program eligible for the DERP. Sites that are now eligible for the
Munitions Response (MR) program have been migrated from Army Environmental Database-Compliance-related Cleanup
(AEDB-CC) and given the naming convention of other MR sites. The newly eligible non-MR type sites are considered to be
Installation Restoration (IR) sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in AEDB-R
to distinguish them from the original IR sites and IR metrics.

Cleanup Exit Strategy
See individual site for the cleanup exit strategies.
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CR Previous Studies

Title Author Date
There are no Previous Studies
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WEST POINT MIL RESERVATION

Compliance Restoration

Site Descriptions
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Site ID; CCUST1230
Site Name: Golf Course UST

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants ISCevviiinn, 200404........ 200405

(POL), Volatiles (VOC) INV..... 200603........ 200608
IMP(C)............ 201310........ 201409

Media of Concern: Soil

SITE DESCRIPTION

Confirmatory sampling (CS) following the removal of a 1,000-gallon No. 2 fuel oil tank at the Golf Course Clubhouse (Bldg. 1230)
on April 18, 2004 indicates the presence of residual fuel oil contamination and for unknown reason possible gasoline
contamination. The Golf Course Clubhouse (Bldg. 1230) is located just east of Route 9W near the Route 218/293 interchange.
The removed UST exhibited holes and approximately 12 tons of contaminated soils were removed during the tank closure. The
leaking tank was reported to the NYSDEC on April 8, 2004 who assigned it Spill No. 0400254. The UST was replaced with a fully
compliant aboveground tank. A closure report was prepared and submitted to the NYSDEC on May 12, 2004. Sample analytical
results exceed the NYSDEC guideline values and we anticipate a request for further action. A second phase of the investigation
entailed performing geo-probe soil sampling around the former UST location in order to decipher the extent of petroleum
contamination and hopefully the reason for volatile organics contamination.

RIP Date: N/A
RC Date: 201410

A report documenting the findings has been provided by Fort Monmouth. Demolition of the Golf Course Clubhouse, planned for
FY14, presents an opportunity for the removal of the remaining contamination. The soil excavation will be concurrent with the
planned golf course project in FY14.

CLEANUP/EXIT STRATEGY

Soil excavation will be used to remove the remaining contamination.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation

CC719Remed | Remediate 719 ‘ 201012 ‘ Closure report ‘
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Date of CR Inception: 199408

Past Phase Completion Milestones

1994

ISC (CC719Remed - Remediate 719 )
2004

ISC (CCUST1230 - Golf Course UST)
2006

INV (CCUST1230 - Golf Course UST)
2011

IMP(C) (CC719Remed - Remediate 719)

Projected Phase Completion Milestones
See attached schedule

CR Schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date: 201409

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of CR at Installation (including LTM phase): 201409
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WEST POINT MIL RESERVATION CR Schedule
B - phase underway

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
CCUST1230 Golf Course UST IMP(C)

Final WEST POINT MIL RESERVATION Installation Action Plan- 65



Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201101

Restoration Advisory Board (RAB): No
Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

Community Interest Solicited on: 201101

Efforts Taken to Determine Interest

The West Point IRP is in LTM and is no longer required to solicit interest in a RAB. The MMRP solicited interest in
a RAB in 2011.

Results
No interest was expressed by the local community.

Follow-up Procedures
West Point in process of soliciting interest in 2013.

Additional Community Involvement Information

A Community Relations Plan was developed for the MMRP RI in January 2011. The USAG-WP community consists of
approximately 10,000 military personnel and their family members, civilian personnel, and cadets. The town of Highlands,
which adjoins USAG-WP to the south, has a population of 13,600.

During the investigation phase of an off-post landfill on the village of Highland Falls property, initial communication led to a
project briefing to the school board concerning the impact on O'Neill High School. The presentation offered the reasons for
performing the investigation, described the field techniques, and addressed the school board members' questions and
concerns. The presentation was well received and established an excellent working relationship with the school board.
Noatification to the school board of subsequent remedial activities was provided through telephone calls, information papers
and informal meetings.

In 2005 USAG-WP initiated a public affairs plan to release the results of the MMRP draft historical records review (HRR).
During this effort the superintendent personally contacted local elected representatives regarding the report. The public
affairs office (PAO) made announcements in local media outlets, contacted local environmental advocacy groups, and sent
copies to regulatory agencies. The PAO also contacted each resident in areas affected across the river.

In 2006 USAG-WP conducted a technical project planning meeting with stakeholders to discuss the results of the SlI.
USAG-WP again initiated a public affairs plan to publicize the results of the MMRP SI. The PAO again made
announcements through local media outlets, contacted local environmental advocacy groups, and sent copies to regulatory
agencies. A public meeting was held but no members of the public attended.

A community relations council has been formalized where any future planned RAs can be presented. The
Engineering/Public Works Subcommittee of the community relations council is chaired by the USAG-WP Director of Public
Works and consists of local village and town officials, the town historian, and interested citizens. This committee provides
the ideal forum for representing planned remedial activities which could affect the community.

On the post, USAG-WP has established residential mayors' meetings. Each residential area has an elected mayor who
represents that community's interest and conveys its concerns to the local command. These community meetings also
provide an excellent forum for presenting and discussing future remedial activities that may affect the local community.

The availability of these two operating public forums has limited the need to establish a RAB at USAG-WP.
Administrative Record is located at

Environmental Management Division of USAG-WP

USAG West Point

ATTN: IMNE-MIL-PWE-M

667A Ruger Road

West Point, New York 10996-1592
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Community Involvement

(845) 938-5041

Information Repository is located at

West Point Community Library
622 Swift Road

West Point, New York 10996-1592
845-938-2974

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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